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. Accomplishments

>

>

We examined GSSC Section Schedules (WBS’s) — We are on track:
http://glast.gsfc.nasa.gov/ssc/dev/soft_dev/GSSCSoftDevSched.html

Forward progress on GSSC RFA resolutions ...

— Participation on timeline “conflict resolution” (J. Degumbia lead) ...

— Discussions on scoping data volume from LAT — GSSC: Dubois’ 10%
solution; looking like we will have ~ 30 Hz event rate to GSSC.

— Progress on Tako: (1) already have S/C position, will insert S/C attitude;
(2) coding “super-target” capability; (3) output from augmented planning
tool — Tako. [G. Romeo to provide algorithms to M. Mix (Omitron).]

Science and Ops Data Products ICDs starting to fill out ...
First generation of prototype FITS message files (D. Horner)

GSSC System Test 1 is rolling, includes: ST4, ST7, Help Desk

— ST4 = Verify GSSC systems' communications with MOC: send & receive
data; proper functioning in all circumstances.

— ST7 = Verify functioning of general GSSC Ingest Pipeline Manager
software: proper ingest of Level 0 MOC data.

J. Chiang finished initial implementation of binned likelihood (A1) for
point sources; realized significant speed-up in calculation. Also
implemented rudimentary orbit and pointing simulator (O1) for DC2.



Issues/Problems

» Presently, there are no problems.




